2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 3/17/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Thursday 67 Deg Sunny

Tomorrow’s Forecast: 3/18/16 Friday 58 deg Sunny
Number of trucks on site E pond (4)

Number of Excavators Operating in E pond Today (2)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(2)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover hauling ASH from west end of E pond to stockpile in the east end all so assisting
W.J. Rapp and Pro Act.

APEX pumping water from ABC&E ponds to D pond.

Pro Act working on the water treatment plant in D pond and receiving equipment.
Moretrench working with HDPE pipe in D pond for header system on the wells.

MER confined space team standing by.

W.J. Rapp pumped 42 YDS of flow able fill into the 72" S107 discharge pipe.

GAl directing W J Rapp MER.

Crane Masters working on rails and replacing ties.

Mod Space delivered and setup a trailer for PACE do their water sampling test in today.

Cleanup Activities:

00012455



Environmental:

SAFETY:
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